

Workplan and Budget for 2022

Planned Activities	Time Frame	Budget (USD)
<p>9th MPA REX and 9th MPA TWG Meeting in Papua New Guinea Develop activities that integrate with other TWG in Priority MPA Site</p> <ul style="list-style-type: none"> • Sustainable Marine Tourism final design and launch pilot sites • Completion of CTMPAS Certification Process for Cat 1, 2, and 3 	Q3	Virtual meeting USD 5,280
CTMPAS / CT Atlas Training		Budget from MEWG and also support by SUFIA
A recovery plan for marine tourism is formulated/developed in response to the COVID-19 pandemic crisis, by 2022 (Indicator BI.2.1.c)		Depending on funding
# of mechanisms developed by SMTTF and voluntarily adapted by Member Countries to rehabilitate and strengthen resilience of marine tourism and other related or allied livelihood enterprises, by 2023. (Output Indicator BI.2.1.a)		Depending on funding
# of creative economies and innovative financing options developed by SMTTF, in view of the present and future pandemic risk and other types of hazards in terms of code of conduct, branding, guidelines, sustainable financing mechanism, projects, and capacity building, by 2023 (Output Indicator BI.2.1.a)		Depending on funding